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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[ | Conceptual Proposai Final Proposal Date  10/08/2009
ContractID 090724-801 , Job No. J8P0791

County  Greene | A Original Bid Cost $ 7,572,934.34
Contractor  Emery Sapp & Sons, Inc. By Jesse Hinton, P.E.

Designed By J esse Hinton, P.E. ' Phone  573-445-8331

VECP# (0Q-9|( (tobecompleted by C.0.) VECP or PDVECP[]

‘1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

Traffic Control plans require preformed removable marking tape for pavement striping. We propose

to use waterborne paint for temporary striping to provide a better product at a better price.
Temporary waterborne paint will provide a more reliable marking during cold temperatures and

provide a savings when compared to tape. Diamond grinding of the existing pavement, as required

by the contract, will remove all evidence of the temporary striping that may be left after the
pavement marking removal is completed.

2. Estimate of reduction in construction costs. $ 5,009.90

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations.
None

4. Anticipated date for submittal of detailed change(s) of items réquired by Section 104.6 of the
Specifications. '

N/A
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
~ contract completion time or delivery schedule.

10/12/2009 Phase 1 Striping is scheduled for 10/14/2009.

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)




Additional Comments:
See attached sheet.
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Value Engineering Proposal #1: Cost Savings

SAVINGS
Line No. Description Quantity Unit Unit Cost Savings
800 Preformed Removable Marking Tape 4" White 9000 LF $1.00 $9,000.00
810 Preformed Removable Marking Tape 4" White 5314 LF $1.00 _ $5,314.00

ADDITIONAL COSTS
Line No. Description Quantity Unit Unit Cost Savings
4" White Waterborne Paint 9000 . LF $0.30 $2,700.00
4" Yellow Waterborne Paint V 5314 LF $0.30 $1,594.20

Pavement Marking Removal (Paint) 14314 LF - 50.35 $5,009.90




EMERY SAPP & SONS, INC.

140 Walnut St. 2602 N. Stadium Blvd. . 5350 E. State Hwy. AA
Kansas City, MO 64106 : Columbia, MO 65202 Springfield, MO 65803
0: 816.221.3500 0: 573.445.8331 0: 417.833.9915
F: 816.421.9333 F: 573.445.0266 ' F: 417.833.9981

October 8, 2009

VIED
Mr. Gayle Davis, R.E. | EC B “
Missouri Department of Transportation OCT 1 4 2009
251 SW Outer Road
Branson, MO 65616 BY:... Gt e

RE: Value Engineering Proposal #1
Route 60 Greene County
Job No. J8PO791

Mr. Davis:

Emery Sapp & Sons, Inc. proposes to use temporary paint striping on the above listed project in
lieu of removable marking tape. The Value Engineering Proposal and supporting calculations are
enclosed.
Pleaée contact me if you need any additional information.
Sincerely,
Emery Sapp & Sons, Inc.

/7.%«- AT

Jesse Hinton, P.E.
Project Manager

www.emerysapp.com




Contract ID: [090724-801 _ j Fed St/Pr Prj Nbr: [FAF-602(67)

Status:[Active E Primary PCN:[J8P0791
e . Ftindin
Dlstrlct.|08‘ i OrgCode:[8CD | £Einding

) Federal
<) State/Province

Progress Sched: l_w : Variance Pct:
i) Both

Desc:|J8P0791 - ROUTE 60 - GREENE COUNTY

Time ChargesICOMPLET[ONDATE . Bid Days: I,.il 35‘ Bid Amt:

Fed Oversight

Contract Type: IConstruction Project Apgx§_§§00,000
Work Type:INEW CONSTRUCTION

1 Local Oversight

Proposal Fund Type':I

Spec Yr:| 1996 Unit System:[English____| Suppl Spec Bk Yr:[_1996, Alt ID: | B




VALUE ENGINETERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Use Temporary paint striping in lieu of removable tape.

SCANNING OF DOCUMENT‘

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document.




